Washington Stata
Department of Transportation

1-90/Medical Lake I/C to Geiger Field I/C - Reconstruction

Project Information Project Milestones

PIN: 609047C As of Date: August 2020 Milestone Original Date Current Date Status
Region: Eastern Regional Admin: M. Gribner - T
Project Definition Complete Q1 2016 Q1 2016 On Schedule
State Route: 1-90
Current Status: Construction Legislative Districts: 06 Preliminary Engineering Start Q32017 Q32017 On Schedule
Project Description Environmental Complete Q32018 Q32018 On Schedule
Increasing private and commercial development on the west plains between Spokane and Right of Way Complete Q1 2019 Q1 2019 On Schedule
Cheney adjacent to Interstate 90 has increased the traffic demands for the Medical Lake ,
Interchange (Exit 272). Medical Lake Interchange is operating at level of service F during the Contract Advertisement Q12019 Q12019 On Schedule
peak hours. It is anticipated that level of service shall begin to degrade for the Geiger Field. .
Medical Lake Interchange was constructed in 1965 and Geiger Field Interchange was Operationally Complete Q42020 Q42020 On Schedule

constructed in 1962. Design and reconstruct interchange at Medical Lake Exit 272.

Contractor: 009425 - N.A. DEGERSTROM, INC. - $9,688,216.30 - 05/13/2019 R R STy (O TEERIE

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,700 $1,700
Right of Way $0 $1,216 $1,216
Construction $0 $12,939 $12,939
Total $0 $15,855 $15,855
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $1,700 $1,700
Right of Way $0 $0 $0 $1,216 $1,216
Construction $0 $0 $684 $12,255 $12,939
Total $0 $0 $684 $15,171 $15,855

Project Web Site: https://www.wsdot.wa.gov/projects/i90/medical-lake/home
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